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This document summarizes ERCOT’s progress in implementing statutory 
requirements that affect the organization and arise from legislation adopted by the 
87th Legislature in 2021. 

Please note this document does not address the legislative obligations or 
implementation activities of other organizations, such as, but not limited to, the 
Public Utility Commission of Texas, the Railroad Commission of Texas, and ERCOT 
Market Participants.

By its nature, this document is a high-level snapshot and may be subject to 
correction.  From time to time, this document will be updated to reflect changes 
since the last publication, as ERCOT continues to implement legislation, as well as 
other directives from State leadership.

Introduction
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PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

Texas Budget: SB 1 is the General Appropriations Act.  It includes appropriating State funds for the Public Utility Commission (PUC) and 
requires the PUC to study and provide specified reports to the Legislature.

Status
ERCOT

Action Item
Completion

Date
Accountable
Executive(s)

References

Complete

Support PUC study and 

development of report 

regarding load shed protocols 

in ERCOT

9/1/22
Hobbs, 

Woodfin

• Page VIII-53 of SB 1 

(not codified)

Complete

Support PUC study and 

development of section of 

Biennial Report regarding 

ERCOT interconnections to the 

Eastern Interconnect, Western 

Interconnect, and Mexico

1/15/23
Hobbs, 

Rickerson

• Page VIII-53 of SB 1 

(not codified)

• PURA § 12.203

• PUC Project No. 

53157 and 54037

3

Senate Bill 1 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

Governance: SB 2 in part relates to the governance of the PUC, the Office of Public Utility Counsel (OPUC), and ERCOT as an independent 

organization certified to manage a power region.  Changes included modifying the selection and composition of the ERCOT Board of
Directors and requiring PUC approval of a market impact statement before new or revised ERCOT Protocols may take effect.   

Status
ERCOT

Action Item
Completion

Date
Accountable
Executive(s)

References

Complete

Implement process to ensure 

ERCOT receives Commission 

approval before Protocols take 

effect

7/15/21 Hobbs

• PURA § 39.151(d), 

(g-1), (g-6)

• PUC Projects Nos. 

52307 (CY21) and 

52934 (CY22)

In Progress

Upon PUC rule change, update 

Protocols to reflect 

Commission-approval process

6/1/23 Hobbs

• PURA § 39.151(d), 

(g-1), (g-6)

• PUC Projects Nos. 

52307 (CY21) and 

52934 (CY22)

• NPRR1157

Complete

Update bylaws to align with 

corporate governance 

requirements from SB 2 and 

seek approval

10/20/21 Seely

• PURA § 39.151(g)

• PURA § 39.1513

• PUC Project No. 

52683

Complete

Update ERCOT governing 

documents to reflect the Board 

controls these documents and 

make other changes

12/20/22 Seely
• PURA § 39.151(g)

• PURA § 39.1513
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Senate Bill 2 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

SB 3, Section 1, Power Outage Alert: The Texas Department of Public Safety (DPS), with the cooperation of the Texas Department of 

Transportation, the Texas Division of Emergency Management (TDEM), the Office of the Governor, and the PUC will develop and implement 

an alert system that DPS will activate when the power supply in Texas may be inadequate to meet demand. This alert will be activated 
regionally or statewide.  The PUC will adopt a rule with criteria for content, activation, and termination of the alert. 

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Monitor and participate in PUC 

rulemaking, regarding the 

criteria for a Power Outage 

Alert

5/26/22 Woodfin

• Tex. Gov’t Code 

§ 411.301(b)

• PUC Project No. 

52287

• PUC Subst. R. 

25.57

Complete

Modify procedures to provide 

notification to PUC that load 

shed is imminent or occurring 

under new PUC rule 25.57

6/15/22
Hobbs, 

Woodfin

• Tex. Gov’t Code 

• §§ 411.301(b), 

411.302(b),  

411.305(a), 411.307

• PUC Project No. 

52287

• PUC Subst. R. 

25.57
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PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

6

SB 3, Section 3, Texas Energy Reliability Council (TERC): TERC will provide a forum for TDEM; the Railroad Commission (RRC); the 

PUC; OPUC; the Texas Commission on Environmental Quality; the Texas Transportation Commission; ERCOT; and energy, electric, and 

industrial representatives to ensure the Texas energy and electric industries meet high-priority human needs, address critical infrastructure 

concerns, and enhance coordination and communication among their industries.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

ERCOT representative is 

designated and participates as 

a member in TERC

Ongoing Vegas

• Tex. Gov’t Code 

§§ 418.303(a)(6),

and (b)

In Progress

Evaluate existing internal 

processes for ERCOT Critical 

Energy Infrastructure 

Information (ECEII) for any 

modifications

February 2023 Seely
• Tex. Gov’t Code 

§ 418.309(b)

Complete

After publication, review TERC 

report on the reliability and 

stability of the electricity supply 

chain in Texas. The report is 

due by November 1st of all 

even-numbered years.  Then, 

determine if ERCOT actions 

are warranted

12/2/22 Woodfin
• Tex. Gov’t Code 

§ 418.310

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

7

SB 3, Sections 4 and 16 and HB 3648, Critical Natural Gas Facilities and Entities: The RRC and PUC will collaborate to adopt rules 

establishing a process for designating certain natural gas facilities and entities associated with providing natural gas in Texas as critical 

customers or critical gas suppliers during an energy emergency.  

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Monitor and participate in PUC 

and RRC rulemakings 

regarding the designation of 

certain natural gas facilities and 

entities associated with 

providing natural gas in Texas 

as critical customers, critical 

gas suppliers, or critical natural 

gas facilities during an energy 

emergency.

12/20/21 Rickerson

• Natural Resources 

Code § 81.073

• PURA § 38.074

• PUC Project No. 

52345 

• RRC Subst. R. 3.65

• PUC Subst. R. 

25.52 

In Progress

Monitor PUC Project regarding 

Review of Critical Load 

Standards and Processes to 

determine if there are ERCOT 

action items

TBD Rickerson

• PURA § 38.074

• PUC Project No. 

51888

Complete

Adopt NPRR1087 that prohibits 

Critical Loads from acting as 

Load Resources or Emergency 

Response Service (ERS) 

Resources

10/28/21 Ögelman • NPRR1087

Senate Bill 3 and HB 3648 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

8

SB 3, Sections 4 and 16 and HB 3648, Critical Natural Gas Facilities and Entities: The RRC and PUC will collaborate to adopt rules 

establishing a process for designating certain natural gas facilities and entities associated with providing natural gas in Texas as critical 

customers or critical gas suppliers during energy emergencies.  

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Implement NPRR1087, Prohibit 

Participation of Critical Loads 

as Load Resources or 

Emergency Response Service 

Resources, which was 

approved by PUC on 10/28/21

12/20/21 Ögelman • NPRR1087

Senate Bill 3 and HB 3648 Status 



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

9

SB 3, Sections 13 and 16, Weather Emergency Preparedness: The PUC shall adopt rules that establish weatherization reliability 

standards for specified providers of electric-generation or transmission service. ERCOT shall inspect generation and transmission facilities in 

the ERCOT power region for compliance with these PUC standards, provide reasonable time to remedy violations, and report violations to the 

PUC.

Status
ERCOT

Action Item
Completion

Date
Accountable
Executive(s)

References

Complete

Monitor and participate in PUC 

Phase 1 rulemaking, regarding 

weather emergency 

preparedness

10/21/21 Rickerson

• PURA §§ 35.0021, 

38.075

• PUC Project No. 

51840 - Phase 1

• PUC Subst. R. 

25.55

Complete
Establish Weatherization 

Department at ERCOT
10/11/21 Rickerson

• PURA §§ 35.0021, 

38.075

• PUC Project No. 

51840 - Phase 1

• PUC Subst. R. 

25.55

Complete

Conduct Winter 2021 

weatherization inspections and 

report violators to PUC

12/22/21 Rickerson

• PURA §§ 35.0021, 

38.075

• PUC Project No. 

51840 - Phase 1

• PUC Subst. R. 

25.55

Complete

Establish ongoing processes to 

conduct seasonal 

weatherization inspections and 

report violators

Ongoing Rickerson

• PURA § 35.0021

• PUC Project No. 

51840 - Phase 1

• PUC Project No. 

53401 - Phase 2

• PUC Subst. R. 

25.55

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

10

SB 3, Sections 13 and 16, Weather Emergency Preparedness: The PUC shall adopt rules that establish weatherization reliability 

standards for specified providers of electric-generation or transmission service. ERCOT shall inspect generation and transmission facilities in 

the ERCOT power region for compliance with these PUC standards, provide reasonable time to remedy violations, and report violations to the 

PUC.

Status
ERCOT

Action Item
Completion

Date
Accountable
Executive(s)

References

Complete

Monitor and participate in PUC 

Phase 2 rulemaking, regarding 

weather emergency 

preparedness, until complete

10/21/22 Rickerson

• PURA § 35.0021

• PUC Project No. 

51840 - Phase 1

• PUC Project No. 

53401 - Phase 2

• PUC Subst. R. 

25.55

Complete

When PUC Phase 2 

rulemaking is complete, hire 

additional staff 

in Weatherization Department 

to support Phase 2 

requirements

12/1/22 Rickerson

• PURA 

§§ 35.0021(c)(1)-(3),

35.0021(c-1),

38.075(b)(1)-(3), (c)

• PUC Project No. 

52786 - Generation

• PUC Project No. 

52787 –

Transmission

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

11

SB 3, Section 13, Weather Emergency Preparedness: ERCOT shall review, coordinate, and approve or deny any requests, by specified 

providers of electric generation service, for planned outages.

Status
ERCOT

Action Item
Completion

Date
Accountable
Executive(s)

References

Complete

Adopt Protocol changes 

necessary to approve or deny 

all planned outages for 

generation service

5/12/22 Woodfin
• PURA § 35.0021(f)

• NPRR1108

Complete

Adopt Methodology for 

Calculating Maximum Daily 

Resource Planned Outage 

Capacity

6/21/22 Woodfin • PURA § 35.0021(f)

Complete

Implement NPRR1108, 

ERCOT Shall Approve or Deny 

All Resource Planned Outage 

Requests, which was approved 

by PUC on 5/12/22

8/16/22 Woodfin
• PURA § 35.0021(f)

• NPRR1108

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

12

SB 3, Section 14, Review of Wholesale Market Design: The PUC shall review the type, volume, and cost of Ancillary Services (AS) to 

determine whether they will continue to meet the needs of the electricity market and evaluate whether additional services are needed for 

reliability while providing adequate incentives for dispatchable generation.  ERCOT shall modify AS design, procurement, and cost allocation 

consistent with cost-causation principles and on a nondiscriminatory basis.  

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

In Progress

Monitor and participate in PUC 

projects, regarding ERCOT 

wholesale market redesign, until 

complete 

TBD
Ögelman, 

Woodfin

• PURA § 35.004(g) 

and (h)

• PUC Project No. 

52373

Complete

Update Ancillary Service 

Methodology to include the 

process for determining Non-Spin 

Reserve Service (NSRS) and 

Responsive Reserve Service 

(RRS)

1/1/22
Ögelman, 

Woodfin

• PURA § 35.004(g) 

and (h)

• PUC Project No. 

52373

Complete

Procure additional NSRS to 

support conservative operations Ongoing Woodfin

• PURA § 35.004(g) 

and (h)

• PUC Project No. 

52373

Complete

Adopt Protocol and other rule 

changes to allow Load Resources 

that are not Controllable Load 

Resources to provide NSRS so 

additional capacity is available to 

ERCOT Operators

10/28/21
Ögelman, 

Woodfin

• NPRR1093, 

NOGRR232, 

OBDRR032, 

OBDRR033

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

13

SB 3, Section 14, Review of Wholesale Market Design: The PUC shall review the type, volume, and cost of Ancillary Services (AS) to 

determine whether they will continue to meet the needs of the electricity market and evaluate whether additional services are needed for 

reliability while providing adequate incentives for dispatchable generation.  ERCOT shall modify AS design, procurement, and cost allocation 

consistent with cost-causation principles and on a nondiscriminatory basis.  

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Implement NPRR1093, Load 

Resource Participation in 

NSRS and related Revision 

Requests, which was approved 

by PUC on 10/28/21

5/26/22
Ögelman, 

Woodfin

• NPRR1093, 

NOGRR232, 

OBDRR032, 

OBDRR033

Complete

Implement Fast Frequency 

Response (FFR) Advancement 

enhancement

10/13/22
Ögelman, 

Woodfin

• PURA § 35.004(g) 

and (h)

• PUC Project No. 

52373

• NPRR863

In Progress

Implement ERCOT 

Contingency Reserve Service 

(ECRS) enhancement
7/1/23

Ögelman, 

Woodfin

• PURA § 35.004(g) 

and (h)

• PUC Project No. 

52373

• NPRR863

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

14

SB 3 Section 16, Involuntary Load Shedding: PUC shall establish by rule involuntary load-shed provisions for transmission service 

providers during an energy emergency. The PUC and ERCOT shall conduct simulated or tabletop load shedding exercises at least twice a 

year with at least one during a summer month and at least one during a winter month.

Status
ERCOT

Action Item
Completion

Date
Accountable
Executive(s)

References

In Progress

Monitor and participate in PUC 

project, regarding Critical Load 

Standards and Processes, until 

complete

TBD
Rickerson, 

Woodfin

• PURA § 38.076(a)

• Project No. 51888

Not Started

After adoption of any PUC rule 

changes regarding critical load 

standards and processes, 

determine if there are ERCOT 

action items

TBD
Rickerson, 

Woodfin

• PURA § 38.076(a)

• Project No. 51888

Complete

Conduct simulated or tabletop 

load shedding exercises as 

part of semi-annual training 

activities 

First conducted for Winter 

21/22 and will continue at least 

every following summer and 

winter

Ongoing Woodfin
• PURA § 38.077(a), 

(b)

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

15

SB 3, Section 17, Texas Electricity Supply Chain Security and Mapping Committee: Established to map Texas’s electricity supply chain; 

identify critical infrastructure sources in the electricity supply chain; establish best practices to prepare facilities that provide electric or natural 

gas service in the electricity supply chain to maintain service in extreme weather and recommend oversight and compliance standards for 

those facilities; and designate priority service needs to prepare for, respond to, and recover from extreme weather.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete
ERCOT CEO is a member of 

the Mapping Committee
Ongoing Vegas

• PURA

§ 38.201(c)(3)

Complete
Provide staff, information and 

expertise as needed
Ongoing Rickerson

• PURA §§ 38.202(d),

38.203(a)(3),

38.204(a)(2)

Complete

Review Map of the State's 

Electricity Supply and Best 

Practices Report

5/31/22 Rickerson • PURA § 38.204

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

16

SB 3, Section 18, Dispatchable Generation: ERCOT must establish requirements to meet the reliability needs of the power region; at least 

annually determine quantities and characteristics of Ancillary Services (AS) or reliability services necessary for reliability during extreme heat, 

extreme cold, and times of low non-dispatchable power production; procure AS or reliability services on a competitive basis for reliability 

during the same; develop appropriate qualification and performance requirements and penalties for such services; and size such services to 

prevent prolonged rotating outages due to net load variability in high demand and low supply scenarios.  For PURA § 39.159, a generation 

facility is considered non-dispatchable if its output is controlled primarily by forces outside of human control.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Implement procedures that 

require annual AS assessment 

and changes to methodology

Ongoing Woodfin

• PURA 

§ 39.159(a)(1)-(5)

• PUC Project No. 

52373

Complete
Update Resource Integration 

prioritization
1/1/22 Rickerson

• PUC Project No. 

52373

In Progress

File specification and design 

requirements for Voltage 

Support Service with PUC and 

continue to work with PUC as 

needed

TBD
Ögelman, 

Woodfin

• PURA § 39.159

• PUC Project No. 

52373

In Progress

File specification and design 

requirements for Load-side 

Reliability Mechanism with 

PUC and continue to work with 

PUC as needed

TBD
Ögelman, 

Woodfin

• PURA § 39.159

• PUC Project No. 

52373

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

17

SB 3, Section 18, Dispatchable Generation: ERCOT must establish requirements to meet the reliability needs of the power region; at least 

annually determine quantities and characteristics of Ancillary Services (AS) or reliability services necessary for reliability during extreme heat, 

extreme cold, and times of low non-dispatchable power production; procure AS or reliability services on a competitive basis for reliability 

during the same; develop appropriate qualification and performance requirements and penalties for such services; and size such services to 

prevent prolonged rotating outages due to net load variability in high demand and low supply scenarios.  For PURA § 39.159, a generation 

facility is considered non-dispatchable if its output is controlled primarily by forces outside of human control.

Senate Bill 3 Status

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

In Progress

File specification and design 

requirements for any new 

reliability service for 

dispatchable Resources, if 

directed by the PUC, and 

continue to work with PUC as 

needed

TBD
Ögelman, 

Woodfin

• PURA § 39.159

• PUC Project No. 

52373

In Progress

Adopt Protocol changes which 

provide Nodal settlement for 

Controllable Load Resources 

(CLRs)

TBD
Ögelman, 

Woodfin

• PURA § 39.159

• PUC Project No. 

52373

In Progress

File specification and design 

requirements for new 

participation model for 

distributed generator or battery 

aggregations with PUC and 

continue to work with PUC as 

needed

TBD
Ögelman, 

Woodfin

• PURA § 39.159

• PUC Projects Nos. 

52373, 51603,and 

54233

• PUC ADER Pilot 

Project No. 53911



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

18

SB 3, Section 18, Dispatchable Generation: ERCOT must establish requirements to meet the reliability needs of the power region; at least 

annually determine quantities and characteristics of Ancillary Services (AS) or reliability services necessary for reliability during extreme heat, 

extreme cold, and times of low non-dispatchable power production; procure AS or reliability services on a competitive basis for reliability 

during the same; develop appropriate qualification and performance requirements and penalties for such services; and size such services to 

prevent prolonged rotating outages due to net load variability in high demand and low supply scenarios.  For PURA § 39.159, a generation 

facility is considered non-dispatchable if its output is controlled primarily by forces outside of human control.

Status
ERCOT

Action Item
Completion

Date
Accountable
Executive(s)

References

Complete

Adopt Protocol changes that 

creates a new reliability service, 

Firm Fuel Supply Service 

(FFSS)

3/31/22 Ögelman

• PURA

§ 39.159(c)(2)

• PUC Projects Nos. 

52373 and 53298

• NPRR1120, 

OBDRR039

Complete
Develop and Issue Request for 

Proposals to provide FFSS
6/30/22 Ögelman

• PURA

§ 39.159(c)(2)

• PUC Projects Nos. 

52373 and 53298

• NPRR1120, 

OBDRR039

Complete
Receive, analyze, and award 

proposals to provide FFSS
9/30/22 Ögelman

• PURA

§ 39.159(c)(2)

• PUC Projects Nos. 

52373 and 53298

• NPRR1120, 

OBDRR039

Complete
Implement FFSS system 

changes
10/13/22 Ögelman

• PURA

§ 39.159(c)(2)

• PUC Projects No. 

52373 and 53298

• NPRR1120, 

OBDRR039

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

19

SB 3, Sections 18 and 35, Wholesale Pricing Procedures: PUC shall establish an emergency pricing program, including an Ancillary 

Services (AS) cap during emergency pricing; the low system-wide offer cap (LCAP) may not exceed the high system-wide offer cap (HCAP); 

and PUC shall review each system-wide offer cap at least once every five years. 

Status
ERCOT

Action Item
Completion

Date
Accountable
Executive(s)

References

Complete

Implement NPRR1106, 

Deployment of Emergency 

Response Service (ERS) Prior 

to Declaration of Energy 

Emergency  Alert (EEA)

12/17/21 Ögelman
• PUC Project No. 

52373

Complete

Implement new parameters for 

ORDC: Minimum Contingency 

Level (MCL) to 3,000MW; 

HCAP & Value of Lost Load 

(VOLL) to $5,000 per MWh, per 

PUC direction and rule changes

1/1/22 Ögelman

• PURA § 39.160(e)

• PUC Project No. 

52373 (See PUC 

Blueprint Order, Jan. 

13, 2022)

Complete

Monitor and participate in PUC 

rulemakings, regarding 

modifications to HCAP, LCAP, 

and VOLL

5/11/22 Ögelman

• PURA § 39.160(e)

• PUC Projects Nos. 

52373 and 53191

Complete
Publish ORDC Analysis Report 

due in even-numbered years
10/31/22 Ögelman

• PUC Subst. R. 

25.505

In Progress

Monitor and participate in PUC 

rulemaking regarding 

emergency pricing

TBD Ögelman

• PURA § 39.160

• PUC Project No. 

54585

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

20

SB 3, Sections 18 and 35, Wholesale Pricing Procedures: PUC shall establish an emergency pricing program, including an Ancillary 

Services (AS) cap during emergency pricing; the low system-wide offer cap (LCAP) may not exceed the high system-wide offer cap (HCAP); 

and PUC shall review each system-wide offer cap at least once every five years. 

Status
ERCOT

Action Item
Completion

Date
Accountable
Executive(s)

References

Complete

Monitor and participate in PUC 

rulemaking regarding 

modifications to Emergency 

Response (ERS) program

8/4/22 Ögelman

• PURA  § 39.159(b)

• PUC Project No. 

53493

• PUC Subst. R. 

25.507

Complete

Adopt Protocol and other rule 

changes to increase the annual 

budget for the ERS program, 

allowing ERCOT flexibility to 

contract ERS for up to twenty-

four hours

8/26/22 Ögelman

• PURA  § 39.159(b)

• PUC Project No. 

53493

• PUC Subst. R. 

25.507

• NPRR1142

• OBDRR042

Complete

Implement NPRR1142 and 

OBDRR042, ERS Changes to 

Reflect Updated PUCT Rule 

Changes re SUBST. R. 25.507

12/1/22 Ögelman

• PURA  § 39.159(b)

• PUC Project No. 

53493

• NPRR1142

• OBDRR042

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

21

SB 3, Section 19, Distributed Generation Reporting: ERCOT shall require an owner or operator of distributed generation to register with 

ERCOT and the appropriate interconnecting TDU with information necessary for the interconnection of the distributed generator.  This doesn’t 

apply to distributed generation serving a residential property.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Register and interconnect 

Distribution Generation 

Resources (DGRs) at the 

distribution-level

Ongoing Rickerson
• PURA 

§ 39.9165(b) and (c)

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

22

SB 3, Section 21, Service Quality and Reliability of Certain Gas Pipeline Facilities: The RRC shall adopt rules regarding measures an 

operator of certain gas pipeline facilities must implement to prepare to maintain service quality and reliability during extreme weather 

conditions.  The gas pipeline facilities specified are those that directly serve a natural gas electric generation facility providing power in 

ERCOT and are included on the electricity supply chain map created under PURA § 38.203.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Monitor RRC rulemaking to 

determine if there are ERCOT 

action items

11/28/22 Rickerson

• GURA § 121.2015

• RRC rulemaking  

titled “Proposed 

New §3.66, relating 

to Weather 

Emergency 

Preparedness 

Standards”

Senate Bill 3 Status



PUBLIC Complete In Progress In Progress – Late                     Not Started – Late                 Not Started  – Staged in Work Plan 

FEBRUARY 2023

23

SB 3, Sections 23 and 24 Weather Emergency Preparedness Reports: The PUC will review the emergency operations plans (EOPs) by 

specified entities and, by September 30 of each even numbered year, submit a report on weather emergency preparedness to the Lieutenant 

Governor, Speaker of the House, and the Legislature.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Via Market Notices, notify 

entities that EOPs are required 

and provide instructions for 

their submission by 4/15/22

4/15/22 Seely

• Tex. Util. Code 

§ 186.007

• PUC Project No. 

51841

• PUC Subst. 

R. 25.53

Complete 

Disclose any received EOPs to 

PUC for inclusion in PUC 

report

Ongoing Seely

• Tex. Util. Code 

§ 186.007

• PUC Project No. 

51841

• PUC Subst.

R. 25.53

Complete

Review Weather Emergency 

Preparedness Report 

published by September 30 of 

each even-numbered year

Ongoing Rickerson
• Tex. Util. Code 

§ 186.007

Senate Bill 3 Status
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SB 3, Section 33, State Energy Plan Advisory Committee State Energy Plan: The State Energy Plan Advisory Committee consists of 12 

members. (The Governor, Lt. Governor, and Speaker of the Texas House appoint 4 members each.)  The Committee is tasked with providing 

to the Legislature, by Sept. 1, 2022, a State Energy Plan that provides specific evaluations and recommendations to improve the reliability, 

stability, and affordability of electric service in Texas.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete
Support development of State 

Energy Plan
9/1/22 Rickerson

• Section 33 of SB 3 

(not codified)

Complete

After publication of the State 

Energy Plan, determine if there 

are specific items that ERCOT 

needs to immediately address 

10/15/22
Rickerson, 

Ögleman

• Section 33 of SB 3 

(not codified)

Senate Bill 3 Status
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SB 3, Section 34, Conflicts of Interest for Commissioners and ERCOT Members of Governing Body: Requires the PUC and ERCOT to 

annually review – and provide a report to the Legislature regarding – the statutes, rules, protocols, and bylaws that apply to conflicts of 

interest of PUC Commissioners and ERCOT Board members. 

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Work with PUC as required to 

review and report to Legislature 

annually

12/29/22 Seely

• Section 34 of SB 3 

(refers to, but is not 

codified in PURA

§ 39.151)

Senate Bill 3 Status
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Use of Electric Energy Storage Facilities in the ERCOT Power Region: Transmission and Distribution Utilities may, with prior Commission 

approval, contract with Power Generation Companies for energy from an Energy Storage Facility for reliable distribution service. PUC shall 

review contracts and may authorize specified rate TDU rate treatment.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Not started

Monitor PUC rulemaking to 

determine if there are ERCOT 

action items or market or 

operational impacts

TBD
Woodfin, 

Ögelman
• PURA § 35.153

Senate Bill 415 Status
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Relating to sunset review process and certain government entities subject to that process: Moved PUC Sunset date forward to 2023. 

Under PURA Section 39.151(n), ERCOT is subject to review when the PUC is reviewed.

Status
ERCOT

Action Item
Completion

Date
Accountable
Executive(s)

References

Complete

Actively support Sunset Staff 

in their review and 

development of Sunset Staff 

report to the Sunset 

Commission

11/16/22
Seely, 

Hobbs

• PURA §§ 12.005 

(PUC) and 

39.151(n) (ERCOT)

Complete
Review and respond to Sunset 

Staff's report
11/30/22

Seely, 

Hobbs

• PURA 

§§ 12.005 (PUC)

and 39.151(n)

(ERCOT)

Complete

Actively support Sunset 

Commission's review and 

development of Sunset 

Commission report to the 

Legislature

November 

2022 –

February 2023

Seely, 

Hobbs

• PURA 

§§ 12.005 (PUC)

and 39.151(n)

(ERCOT)

Complete
Review Sunset Commission's 

report
February 2023

Seely, 

Hobbs

• PURA 

§§ 12.005 (PUC)

and 39.151(n)

(ERCOT)

Not Started

Actively support the 

Legislature in their review and 

consideration of Sunset-

related legislation

February – May 

2023
Seely

• PURA 

§§ 12.005 (PUC)

and 39.151(n)

(ERCOT)

Senate Bill 713 Status
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Relating to certificates of public convenience and necessity (CCN) for certain transmission projects: Specifies certain transmission 

lines that do not require a CCN, directs factors PUC must consider for a reliability transmission project or an economic transmission project, 

and requires ERCOT to conduct a biennial assessment of the ERCOT grid’s reliability in extreme weather scenarios.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Monitor PUC rulemaking, 

regarding CCNs, to determine if 

there are ERCOT action items

12/21/22 Rickerson

• PURA § 37.056     

(c-1) and (d)

• PUC Project No. 

53403 

Complete

Evaluate requirement for 

biennial ERCOT assessments 

against existing ERCOT studies 

or assessments to determine if 

separate assessments or 

changes to existing 

assessments are required

Establish date of first 

assessment 

12/21/22 Rickerson

• PURA § 39.159

• PUC Subst. R. 

25.505

• PUC Project No. 

53403

Not Started

Participate in PUC project, 

regarding consumer congestion-

cost-savings analysis 
TBD Rickerson • PURA § 37.052(d)

Senate Bill 1281 Status
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Electric cooperatives' use of securitization to address extraordinary costs and expenses created by Winter Storm Uri. PURA chapter 

41, subchapter D enables electric cooperatives to issue securitized bonds to finance the payment of extraordinary costs and expenses 

incurred during the period of emergency.  Under sections added to PURA chapter 39, ERCOT shall report Market Participants (MPs) who fail 

to fully repay amounts incurred during the period of emergency.  The PUC and ERCOT shall pursue full collection of amounts owed.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Rayburn has securitized 

under SB1580 and 

ERCOT has distributed 

the short-paid amounts 

owed to previously short-

paid MPs.

Upon receipt of the amount 

owed, ERCOT uses existing 

systems and processes to 

distribute previously short-paid 

MPs when an electric co-op 

securitizes to pay its 

outstanding obligations

N/A Ögelman

• PURA 

§ 41.151(b)(1), 

(b)(2)

Complete

Report MP who is in default to 

PUC. Comply with PUC 

instructions regarding the 

handling of a defaulting MP

N/A Seely • PURA § 39.160(b)

In Progress

ERCOT shall pursue full 

collection of amounts owed by 

defaulting MPs.

Ongoing
Seely, 

Ögelman
• PURA § 39.160(c)

Senate Bill 1580 Status
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Relating to prohibiting contracts or other agreements with certain foreign-owned companies in connection with critical 

infrastructure in this state; the Lone Star Infrastructure Protection Act: Prohibits a business entity or governmental entity from entering 

into an agreement with certain companies relating to critical infrastructure in Texas.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Issue requests for information and 

require attestations of all 

Interconnecting Entities regarding 

compliance with the Act

5/31/22 Seely

• Tex. Bus. & Com. 

Code chapter 113, 

and Tex. Gov’t Code 

chapter 227

Complete

Adopt Planning Guide changes 

that revise Generator 

Interconnection or Modification 

(GIM) process to ensure 

compliance with the Act

3/31/22 Seely

• Tex. Bus. & Com. 

Code chapter 113, 

and Tex. Gov’t Code 

chapter 227

• PGRR099

Complete

Implement PGRR099, Revise GIM 

Process to ensure compliance 

with the Act
3/31/22 Seely

• Tex. Bus. & Com. 

Code chapter 113, 

and Tex. Gov’t Code 

chapter 227

• PGRR099

Complete

Review and modify procurement 

and contracting processes to 

ensure ERCOT compliance with 

the Act 

November 

2022

Seely, 

Taylor

• Tex. Bus. & Com. 

chapter 113, and 

Tex. Gov’t Code 

chapter 227

Senate Bill 2116 Status
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Relating to prohibiting contracts or other agreements with certain foreign-owned companies in connection with critical 

infrastructure in this state; the Lone Star Infrastructure Protection Act: Prohibits a business entity or governmental entity from entering 

into an agreement with certain companies relating to critical infrastructure in Texas.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

In Progress

Review and modify Protocols, 

Planning Guides, or Other Binding 

Documents to ensure only entities 

in compliance with the Act may 

register and qualify as an ERCOT 

Market Participant

TBD Seely

• Tex. Bus. & Com. 

chapter 113, and 

Tex. Gov’t Code 

chapter 227

• NPRR1155

Senate Bill 2116 Status
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Relating to utility facilities for restoring service after widespread outage: Permits a TDU to (1) lease and operate facilities that provide 

temporary emergency electric energy to aid in restoring distribution service during certain widespread power outages; and (2) procure or enter 

cooperative agreement with other TDU to jointly own and operate facilities that have a ≥ six-month lead time and would aid in restoring power 

to distribution customers, but not energy storage equipment.  The leased facilities that provide temporary emergency electric energy may not 

be included in ERCOT Locational Marginal Pricing calculations, pricing, or reliability models. 

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

In Progress

Analyze whether changes to 

offer-submission processes are 

needed to prevent TDU from 

offering energy or AS from 

TDU-leased temporary electric 

energy facilities, prevent such 

facilities from being included in 

LMPs or pricing

TBD Ögelman
• PURA § 39.918(c) 

and (d)

In Progress

Monitor and provide support to 

PUC in PUC rulemaking, 

regarding restoration of electric 

service after a widespread 

outage, until complete

TBD Woodfin

• PURA § 39.918 

• PUC Project No. 

53404

House Bill 2483 Status
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Relating to an annual audit of the independent organization certified for the ERCOT power region: The PUC shall have an annual, 

independent audit of ERCOT’s financial condition (including budget, expenses, and salaries of ERCOT employees and Board members) and 

compliance of ERCOT’s assets with PUC standards.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

Provide audit results and 

supplemental information as 

required.  

Expand existing audit report to 

PUC to include this audit.  First 

audit report that included this 

was filed with the PUC on 

6/22/22.  

Ongoing
Taylor, 

Seely

• PURA § 39.159

• PUC Project No. 

52933

House Bill 2586 Status
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Securitization: Relating to the restructuring of certain electric utility providers: PURA chapter 39, subchapter M requires ERCOT to 

finance the payment of up to $800 million of the Winter Storm Uri default balance.  This debt obligation is being financed over 30 years and 

was privately placed with the Texas Treasury Safekeeping Trust Company (TTSTC), a stand-alone, special purpose entity with the Texas 

Comptroller of Public Accounts as its sole shareholder and director.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

ERCOT shall apply with PUC 

for order to authorize debt 

financing mechanism

7/16/21
Seely, 

Taylor

• PURA § 39.603(a)

• PUC Docket No. 

52321

Complete

PUC shall issue an order 

approving or denying ERCOT’s 

application ≤ 90 days after 

ERCOT files the application

10/14/21
Seely, 

Taylor

• PURA § 39.603(a) 

and (g)

• PUC Docket No. 

52321

Complete

Adopt Protocols and process 

changes necessary to 

implement Subchapter M 

securitization

12/17/21
Ögelman, 

Taylor
• NPRR1103

Complete Close funding 11/12/21
Seely, 

Taylor

• PURA § 39.603

• PUC Docket No. 

52321

Complete
Distribute proceeds to Counter 

Parties
11/23/21 Ögelman

• PURA § 39.603

• PUC Docket No. 

52321

Complete
Assess and collect Default 

Charges for 30 years
Ongoing Ögelman

• PURA § 39.603

• NPRR1103

House Bill 4492 Status
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Securitization: Relating to the restructuring of certain electric utility providers: PURA chapter 39, subchapter N requires ERCOT to 

finance the payment of up to $2.1 billion of certain extraordinary costs incurred by non-opted-out Load Serving Entities related to Winter 

Storm Uri (the uplift balance).  This debt obligation was financed through the issuance of 144A asset-backed securities.

Status
ERCOT

Action Item
Completion

Date
Accountable 
Executive(s)

References

Complete

ERCOT shall apply with PUC 

for order to authorize debt 

financing mechanism

7/16/21
Seely, 

Taylor

• PURA § 39.653(a)

• PUC Docket No. 

52322

Complete

PUC shall issue an order 

approving or denying ERCOT’s 

application ≤ 90 days after 

ERCOT files the application

10/13/21
Seely, 

Taylor

• PURA § 39.653(a) 

and (f)

• PUC Docket No. 

52322

Complete

Adopt Protocols and process 

changes necessary to 

implement Subchapter N 

securitization

3/31/22
Ögelman, 

Taylor
• NPRR1114

Complete
Complete Marketing and close 

funding
6/15/22

Seely, 

Taylor

• PURA § 39.653

• PUC Docket No. 

52322

Complete

Distribute proceeds to Counter 

Parties, except as directed by 

PUC

6/22/22 Ögelman

• PURA § 39.653

• PUC Docket No. 

52322

Complete
Assess and collect Uplift 

Charges for 30 years
Ongoing Ögelman

• PURA § 39.653(c)

• NPRR1114

House Bill 4492 Status
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References:
The enrolled text of the bills are available at the Texas Legislature Online website.

The Texas Codes are available at the official Texas Constitution and Statutes website.

A version of the Public Utility Regulatory Act (PURA) maintained by the PUC is available 
on the PUC’s website.

The PUC’s substantive rules are available at the PUC website.

The RRC’s substantive rules are available at the RRC website.

ERCOT’s Protocols are available at the ERCOT website.

36

References

https://capitol.texas.gov/
https://statutes.capitol.texas.gov/
https://www.puc.texas.gov/agency/rulesnlaws/statutes/Pura21.pdf
http://puc.texas.gov/agency/rulesnlaws/Default.aspx
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https://www.ercot.com/mktrules/nprotocols/current
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AS – Ancillary Services

CY – calendar year

CLRs – Controllable Load Resources 

CCN – Certificate of Convenience and Necessity 

DGR – Distribution Generation Resources 

DPS – Texas Department of Public Safety

ECEII – ERCOT Critical Energy Infrastructure Information

ECRS – ERCOT Contingency Reserve Service 

EEA – Energy Emergency  Alert 

EOP – Emergency Operations Plan 

ERCOT – Electric Reliability Council of Texas, Inc.

ERS – Emergency Response Service 

FFR – Fast Frequency Response

FFSS – Firm Ruel Supply Service

GIM – Generator Interconnection or Modification 

HCAP – High Offer Cap 

LCAP – Low Offer Cap

LMP – Locational Marginal Pricing 

MCL – Minimum Contingency Level

NPRR – ERCOT Nodal Protocol Revision Request

NSRS – Non-Spin Responsive Service 

OPUC – Office of Public Utility Counsel

ORDC – Operating Reserve Demand Curve

PUC – Public Utility Commission of Texas

PUC Subst. R. – a substantive rule of the Public Utility Commission of Texas

PURA – Public Utility Regulatory Act

RRC – Railroad Commission of Texas

RRS – Responsive Reserve Service 

TERC – Texas Energy Reliability Council 

TDEM – Texas Division of Emergency Management

TDU – Transmission and Distribution Utility

Tex. Bus. & Com. Code – Texas Business and Commerce Code

Tex. Gov’t Code – Texas Government Code

VOLL – Value of Lost Load 
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