
PUBLIC SERVICE COMMISSION OF THE DISTRICT OF COLUMBIA 

PUBLIC NOTICE  

FORMAL CASE NO. 1179, IN THE MATTER OF THE INVESTIGATION INTO
WASHINGTON GAS LIGHT COMPANY’S STRATEGICALLY TARGETED
PIPE REPLACEMENT PLAN  

1. The Public Service Commission of the District of Columbia
(“Commission”) gives Notice that on September 27, 2024, Washington Gas Light 
Company (“WGL” or “the Company”) filed a revised PROJECTpipes replacement 
Application for approval entitled, “The District Strategic Accelerated Facility 
Enhancement Plan” (“District SAFE” or “Plan”).1        

2. More than a decade ago, the Commission approved the first five (5) year
phase of WGL’s 40-year Revised Accelerated Pipe Replacement Plan (“PIPES 1”).2  The 
PIPES 1 plan included proposals for replacing aging leak-prone pipeline infrastructure with 
the highest risk and leak rates (i.e., cast iron main lines and bare and unprotected steel 
mains) at an estimated cost of $110 million.3  WGL filed its PIPES 2 plan on December 7, 
2018, requesting approval for five years (i.e., October 1, 2019, through December 31, 
2024).4  The PIPES 2 plan included proposals for eight distribution replacement programs 
and five transmission replacement programs at an estimated cost of $305.3 million. 5  
Instead of a five-year approval, the Commission approved a three-year Plan requiring WGL 
to address distribution system safety and reliability, including more restrictive performance 

1 Formal Case No. 1179, In the Matter of the Investigation Into Washington Gas Light Company’s 
Strategically Targeted Pipe Replacement Plan (“Formal Case No. 1179”), Washington Gas Light 
Company’s Revised Application for Approval of The District Strategic Accelerated Facility Enhancement 
Plan, filed September 27, 2024 (“Plan”).   

2 Formal Case No. 1093, In the Matter of the Investigation Into the Reasonableness of Washington 
Gas Light Company’s Existing Rates and Charges for Gas Service, and Formal Case No. 1115, Application 
of Washington Gas Light Company for Approval of a Revised Accelerated Pipe Replacement Program, Order 
No. 17431, ¶ 1, rel. March 31, 2014 (“Order No. 17431”).  The Accelerated Pipes Replacement Plan was 
renamed and is currently known as PROJECTpipes. 

3 Formal Case No. 1093, Washington Gas Light Company’s Request for Approval of a Revised 
Accelerated Pipe Replacement Plan (Public Version and Confidential Version), at 2-3, and 6, filed August 
15, 2013. 

4 Formal Case No. 1154, Washington Gas Light Company’s Application for Approval of 
PROJECTpipes 2 Plan (“Formal Case No. 1154”), filed December 7, 2018 (“WGL’s PIPES 2 Plan”). 

5 WGL’s PIPES 2 Plan at 5. 



targets for replaced pipe and the District’s climate goals.6  The Commission established a 
spending cap of $150 million.7 

3. WGL filed its PIPES 3 Application on December 22, 2022.8  On June 12, 
2024, by Order No. 22003, the Commission rejected the PIPES 3 Application and directed 
WGL to “submit a restructured pipes plan that ensures the safe and reliable operation of 
the natural gas infrastructure to meet the energy needs of all District consumers in the 
District as well as aligns with the District’s climate goals.”9  By Order No. 22241, the 
Commission set forth a procedural schedule to adjudicate this matter.10 

4. The District SAFE Plan seeks authorization to undertake targeted 
replacement of certain vintage materials on its system and to recover the costs associated 
with the Plan through the previously approved surcharge mechanism for WGL’s 
accelerated pipe program.11  According to WGL, from June 2014 through December 31, 
2023, the Company has retired approximately 37.1 miles of main and remediated 8,403 
services, including 7,457 services.12 WGL states that the District SAFE Plan will continue 
the Company’s efforts to target the highest risk segments of the aging, aging leak-prone 
mains, and services while considering the environmental impacts in the District and 
ensuring the delivery of safe and reliable natural gas service.13  “The purpose of the Plan 
is to provide a wholistic roadmap for the accelerated replacement activities required in the 
District, as well as the analysis supporting the planned safety-focused activities.”14   

5. The District SAFE Plan covers March 1, 2025, through December 31, 
2027.15  “The Company proposes one overarching program comprised of projects selected 
based on the system risk-reduced-per-dollar spent, consistent with the Commission’s 

 
6  Formal Case No. 1154, Order No. 20671, ¶¶ 35-36, rel. December 11, 2020 (“Order No. 20671”). 

7  Formal Case No. 1154, Order No. 20671, rel. December 11, 2020. 

8 Formal Case No. 1175, In the Matter of Washington Gas Light Company’s Application for Approval 
of PROJECTpipes 3 Plan (“Formal Case No. 1175”). Washington Gas Light Company’s Application for 
Approval of PROJECTpipes 3 Plan, filed December 22, 2022 (“PIPES 3 Application”). 

9  Formal Case No. 1154; Formal Case No. 1175, In the Matter of Washington Gas Light Company’s 
Application for Approval of PROJECTpipes 3 Plan (“Formal Case No, 1175”); and Formal Case No. 1179, 
In the Matter of the Investigation Into Washington Gas Light Company’s Strategically Targeted Pipe 
Replacement Plan (“Formal Case No. 1179”), Order No. 22003, June 12, 2024 (“Order No. 22003”).  

10  Formal Case No. 1179, Order No. 22241, ¶ 11, rel. July 26, 2024 (“Order No. 22241”). 

11  Plan at Exhibit WG (A)-1 at 5.  

12  Plan at Exhibit WG (A)-1 at 5. 

13  Plan at Exhibit WG(A) at 3 and 6.  

14  Plan at Exhibit WG (A)-1 at 5-6. 

15  Plan at Exhibit WG(A) -1 at 30-31. 



Order, with replacement activity reporting focused on six (6) sub-categories of identified 
assets” for Distribution Main and Distribution Services.16  WGL indicates that through its 
District Plan, it intends to replace 12 miles of main and replace or remediate an estimated 
2,612 service only, 966 service replacement with main, and 554 Service transfers in its 
distribution system over the three years of the plan, at a total estimated cost of $215 
million.17  In addition, as part of the Plan, the Company proposes a Customer Choice Pilot 
Program that will provide customers with advance notice of replacement work and allow 
them to opt-out if they intend to cease service with WGL.18   

6. The Commission invites interested persons to provide comments on the
WGL’s request for approval of the District SAFE Plan by November 20, 2024.  
Additionally, any person desiring to intervene in this proceeding shall file a petition to 
intervene with the Commission no later than October 15, 2024.  All intervention petitions 
shall conform to the requirements of Commission Rule 106.19  Any objections to the 
intervention petitions shall be filed on or before October 21, 2024. 

7. All comments and petitions for intervention should be addressed to Brinda
Westbrook-Sedgwick, Commission Secretary, Public Service Commission of the District 
of Columbia, 1325 G Street, N.W., Suite 800, Washington, D.C. 20005, PSC-
CommissionSecretary@dc.gov, and filed electronically on the Commission’s website at 
https://edocket.dcpsc.org/public/public_comments or through the Commission’s eDocket 
system.    

8. WGL’s District SAFE Plan is available for review at the Commission or
may viewed on the Commission’s website at www.dcpsc.org.  Persons with questions 
concerning this Notice should call (202) 626-5150 or email kstewart@psc.dc.gov or psc-
commissionsecretary@dc.gov.                                        

A TRUE COPY: BY DIRECTION OF THE COMMISSION 

CHIEF CLERK: BRINDA WESTBROOK-SEDGWICK 
COMMISSION SECRETARY 

16 Plan at Exhibit WG(A) - 1 at 28-30. 

17 Plan at Exhibit WG (A) -1 at 30-31. 

18 District SAFE Plan at Exhibit WG(A) 1 at 9; see also Exhibit WG (A)- 1 at 37. 

19 15 DCMR § 106 (1981). 
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