STATE OF NORTH DAKOTA



OFFICE OF ATTORNEY GENERAL

www.attorneygeneral.nd.gov (701) 328-2210

Drew H. Wrigley ATTORNEY GENERAL

Join with a video conferencing device

teams@join.nd.gov

Video Conference ID: 114 253 926 0

Or call in (audio only)

+1 701-328-0950,,768065291# United States, Fargo

Phone Conference ID: 768 065 291#

NDAG Gaming Distributor Project Quarterly ESC

Thu, Jul 18, 9:30 AM - 10:00 AM

Microsoft Teams Meeting

Link to Outlook Item

Invitation Message

Participants (7)

Borchers, Scott (Meeting Organizer)

Smith, Heidi J.
McDaniel, Deborah A.

Brostrom, Val A.

Ulberg, Becky J.

Hoffman, Greg A.

Agenda

Project Status

Notes

Meeting called to order - 9:31 am

Project Status				
Report Inclusion as necessary. KEEP	07/18 - Updates complete. Development nearing completion. UAT session planend at the start of August.	Baseline Cost Cost Cost Variance Actual Cost Project Cost Variance PCT	\$212,500.00 \$212,500.00 \$0.00 \$139,300.00	
Baseline Duration 282d Duration 296d Duration Variance 14d Project Schedule Variance PCT 0.049645390070922		Overall Project Health - Previous Reporting Period Ye List the health status from the previous reporting period.		Yellow
			Next Reporting Period ne overall status for the project g period.	Green

Meeting Adjourned — 9:34 am