

FRA GRANT/COOPERATIVE AGREEMENT

Quarterly Progress Report

A. Submission Information

1. Report Submission Date (mm/dd/yy):

2. Report Quarter: -

3. FFY: -

4. Agreement Number	5. Project Title		6. Project Type
7. Completed By (Name)	8. Title	9. Email	10. Phone

☐ 11. *Certification:* By checking this box, I certify that I have reviewed this report and that, to the best of my knowledge, the report is complete, accurate, and meets the terms and conditions of the award.

B. Overall Project Status

	a. Status	b. Explanation
12. Scope	Off-Track	
13. Schedule	Off-Track	
14. Budget	Off-Track	
15. Significant Activities this Quarter		16. Significant Activities Planned for Next Quarter

17. Amendment Request?	17 a. Status	17 b. Explanation
Yes	N/A	

C. Financial Status

Budget Status

18. Budget Changes?	18 a. Status	18 b. Explanation
Yes	N/A	

Expenditures and Reimbursement Status

Funding Source	Actual Expenditures this Quarter
19. FRA Grant:	
20. Grantee Match:	
21. Other Federal Funds:	
22. Total:	\$ 0.00

23. Accomplishments Related to Expenditures in this Quarter	24. Accomplishments Related to Expenditures in other Quarters (if applicable)

Reimbursement Forecast

25. Planned Reimbursement Requests to FRA		26. Unliquidated Obligations	
25 a. Next Quarter	25 b. Next Four Quarters (Cumulative)	26 a. Any reported on this quarter's SF-425?	26 b. Explanation
		No	

D. Major Milestones

If your project contains one or more of the following components, please report on all that apply:

		Completion Date mm/dd/yy			
27. Milestone Name	28. Status	29. Planned	30. Actual	31. Change to Status?	32. Status Notes
All Projects					
27 a. Award of Sub-Contract(s)	Off-Track			N/A	
27 b. Project Work Begun	Off-Track			N/A	
27 c. Project Substantially Complete	Off-Track			N/A	
Projects with a Construction Component					
27 d. Construction Notice to Proceed Issued	Off-Track			N/A	
27 e. ROW Acquisition Complete	Off-Track			N/A	
27 f. Construction Ground-Breaking	Off-Track			N/A	
27 g. Construction Substantially Complete	Off-Track			N/A	
27 h. Environmental Mitigation Substantially Complete	Off-Track			N/A	
27 i. Ribbon-Cutting Ceremony	Off-Track			N/A	
27 j. Commencement of Service	Off-Track			N/A	
Projects with a Rolling Stock Component					
27 k. Test Vehicle Complete	Off-Track			N/A	
27 l. First Rolling Stock Delivery	Off-Track			N/A	

E. Statement of Work Task Status

33. Task #	34. Task Name	35. Status	36. Task Started?	Completion Date (mm/dd/yy)		39. Percent Complete (%)	40. Change to Status?
				37. Planned	38. Actual		
1	Pre-populated	Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
		Off-Track	N/A				N/A
	Contingency (optional)						

E. Statement of Work Task Status (Continued)

41. Status Notes

--